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Subject Availability of Release A for Release B DAACs

Description of Problem or Suggestion:

Release A DAACSs have IR-1 for advance I&T. Will Release A be available for Release B DAACS in the same manner as IR-1 for
Release A DAACSs. (it should be). If the answer is yes, that means an operable/testable Release A system including all relative
COTS will be delivered to Release B DAACS. If the answer is No, the Project should provide other mechanisms to help the Release
B DAACSs to do the advance 1&T.

Originator's Recommendation

Make complete Release A (excluding H/W) available for all DAACs.

GSFC Response by: Dan Marinelli GSFC Response Date 7/21/95

At the present time the mission baseline doesn't include delivery of Release A capabilities (H/W or S/W) to ORNL, NSIDC, ASF, or
JPL. This decision was made by ESDIS to maximize the utilizaton of the H/W budget by moving out in time the procurement of as

much H/W as practical. There will be resources at LaRC, MSFC, GSFC, EDC and the ECS development facility that might be made
available to support Release B DAAC advance I&T should a requirement be approved for such a capability.

HAIS Response by: HAIS Schedule
HAIS R. E. HAIS Response Date
Status Closed Date Closed 7/26/95 Sponsor Blake
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